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SECTION A - SUPPLEMENTAL INFORMATION

1.  The bilateral Modification P00001 has two purposes, as follows:

    a.  First, it extends Task Order DAAE07-01-F-L001 (awarded under GSA Contract DAAE07-23F-8079H) until 22 Dec 03, and revises the

labor categories, labor hours, labor rates, labor costs, and other direct costs (as shown in paragraph A.5a below) for completing this

Task Order.  Note:  For reference, paragraph A.5b shows the previous labor categories, labor hours, labor rates, labor costs, and other

direct costs in effect prior to Modification P00001.

    b.  Second, it deobligates excess funding, based on the revised labor cost ceilings and estimates for Other Direct Costs (ODCs), as

follows:

                                                                            Decrease

      Sub-CLIN           Description                     Previous         (Mod. P00001)         Revised      ________           ___________                     ________         _____________         _______

       0001AA          CLIN 0001 Labor                   $376,000          ($ 10,177)           $365,823

       0001AB          CLIN 0001 Labor                   $ 56,069          ($ 56,069)           $      0

       0001AC          CLIN 0001 ODCs                    $ 25,754          ($      0)           $ 25,754                                                         ________          __________           ________

       Sub-Total       CLIN 0001 Labor & ODCs            $457,823          ($ 66,246)           $391,577

       0002AA          CLIN 0002 Labor                   $206,228          ($ 20,345)           $185,883

       0002AB          CLIN 0002 ODCs                    $ 71,915          ($ 27,771)           $ 44,144                                                         ________          __________           ________

       Sub-Total       CLIN 0002 Labor & ODCs            $278,143          ($ 48,116)           $230,027

       Sub-Total       CLIN 0001 Labor & ODCs            $457,823          ($ 66,246)           $391,577

       Sub-Total       CLIN 0002 Labor & ODCs            $278,143          ($ 48,116)           $230,027                                                         ________          __________           ________

       Total           CLIN 0001/0002 Labor & ODCs       $735,966          ($114,362)           $621,604

2.  Section A (Supplemental Information), Section B (Supplies or Services and Prices/Costs) Section C (Description/Specifications/Work

Statement), Section F (Deliveries or Performance), and Appendix A (Contract Data Requirements List, DD Form 1423) have been revised to

reflect the Task Order extension.  The changed pages are attached.

3.  Except for the changes resulting from Task Order Modification P00001, all other terms and conditions of this Task Order remain the

same.

______________________________________________________________________________________________________________________________

A.1  DESCRIPTION OF ACTION     _____________________

     This action is a Task Order issued under and pursuant to the General Service Administration's (GSA's) Contract GS-23F-8079H,

Special Item Number (SIN) 874-1, Consulting Services.

A.2  PURPOSE OF TASK ORDER     _____________________

     The purpose of this Task Order is to provide the management and professional technical services to execute the U.S. Army

Tank-automotive and Armaments Command's (TACOM's) 6.2 Technology Base Program entitled, "Transport Vehicle Protection from

Infantry Weapons."  This Program includes five separate tasks as follows:  Task 1.2 (DEUCE Survivability Replacement Cab),

Task 1.3 (Tactical Vehicle Survivability Demonstrators), Task 1.4 (Mine Effects Gauge Apparatus (MEGA) Research and Development),

Option Task 1.1 (Transparent Armor Research and Development) and Task 2 ((Hybrid Dynavision Real-time Acquisition (HyDRA)

Requirements Definition, Design, Fabrication, Integration, Testing and Analysis)

A.3  SCOPE OF WORK     _____________

     The Contractor shall perform this Task Order in accordance with the Statement of Work in Section C of this Order.

A.4  PERFORMANCE PERIOD     __________________

     The period of performance is through 22 Dec 03.  See Section F.4, for the schedule for completing the individual Tasks.   *
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A.5a  LABOR AND OTHER DIRECT COSTS (As Revised by Modification P00001)      ________________________________________________________________

      We're awarding this Task Order on a Time and Materials basis, as follows:

             TASKS 1.2 (DEUCE Survivability Replacement Cab), 1.3 (Tactical Vehicle Survivability Demonstrators), and 1.4

             (Mine Effects Gauge Apparatus (MEGA) Research and Development)

                                                                                       1 Oct 00 -         1 Oct 01 -

             Labor (Contractor Site):                                                  30 Sep 01          31 Dec 03    *             _______________________                                                   _________          ______________

             Senior Manager                              24 hours for  $  4,254       $173.91/hr          $180.53/hr   *

             Business Specialist                        245 hours for  $ 19,074       $ 75.91/hr          $ 78.79/hr   *

             Senior Clerical                            127 hours for  $  5,693       $ 43.57/hr          $ 45.22/hr   *

             Project Manager                             33 hours for  $  4,704                           $142.54/hr   *

             Labor (Government Site):             _______________________

             Senior Functional Analyst                  77 hours for  $  7,433        $ 96.52/hr          $100.18/hr   *

             Junior Information Analyst                239 hours for  $ 11,621        $ 48.62/hr          $ 50.44/hr   *

             Information Analyst                         9 hours for  $    475        $ 52.76/hr          $ 54.72/hr   *                                                                      ________

             Information Technologist                   80 hours for  $  4,763        $ 57.37/hr          $ 59.53/hr   *

             Junior Information Technologist         4,334 hours for  $215,270        $ 48.62/hr          $ 50.44/hr   *

             Systems Technologist I                    708 hours for  $ 92,536                            $130.70/hr   *

             Total Labor (both Sites)                5,876 hours for  $365,823 (Ceiling Price for Labor, Tasks 1.2 - 1.4) *

             Estimated Other Direct Costs (ODCs)                      $ 25,754 (Estimated Cost for ODCs, Tasks 1.2 - 1.4)

             OPTION:  TASK 1.1 (Transparent Armor Research and Development)

             Labor (Government Site):             ________________________

             Senior Functional Analyst                 200 hours for  $ 19,304        $ 96.52/hr

             Junior Information Technologist           400 hours for  $ 19,448        $ 48.62/hr

             Information Analyst                       440 hours for  $ 23,214        $ 52.76/hr                                                       ___            ________

             Total Labor                             1,040 hours for  $ 61,966 (Ceiling Price for Labor, Option:  Task 1.1)

             Estimated ODCs                                           $  2,886 (Estimated Cost for ODCs, Option:  Task 1.1)
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             TASK 2 (Hybrid Dynavision Real-time Acquisition (HyDRA) Requirements Definition, Design, Fabrication,

             Integration, Testing and Analysis)

             Labor (Government Site):             _______________________

             Information Technologist                2,203 hours for  $126,976        $ 57.37/hr        $ 59.53/hr   *

             Junior Information Technologist            74 hours for  $  3,598        $ 48.62/hr        $ 50.44/hr   *

             Information Analyst                         3 hours for  $    159        $ 52.76/hr        $ 54.72/hr   *                                                        __            ___________

             Functional Analyst                        726 hours for  $ 55,150        $ 74.99/hr        $ 77.87/hr   *

             Total Labor                             3,006 hours for  $185,883    (Ceiling Price for Labor, Task 2)  *

             Estimated ODCs                                           $ 44,144    (Estimated Cost for ODCs, Task 2)  *

A.5b  LABOR AND OTHER DIRECT COSTS (In Effect Prior to Modification P00001)      _____________________________________________________________________

      We're awarding this Task Order on a Time and Materials basis, as follows:

             TASKS 1.2 (DEUCE Survivability Replacement Cab), 1.3 (Tactical Vehicle Survivability Demonstrators), and 1.4

             (Mine Effects Gauge Apparatus (MEGA) Research and Development)

                                                                                          1 Oct 00 -             1 Oct 01 -

             Labor (Contractor Site):                                                     30 Sep 01              30 Sep 02             _______________________                                                      _________              _________

             Senior Manager                             14 hours for  $  2,474           $173.91/hr             $180.53/hr

             Senior Economic Analyst                    91 hours for  $  8,393           $ 90.44/hr             $ 93.92/hr

             Business Specialist                       106 hours for  $  8,133           $ 75.91/hr             $ 78.79/hr

             Junior Business Specialist                 49 hours for  $  2,309           $ 45.72/hr             $ 48.49/hr

             Labor (Government Site):             _______________________

             Senior Functional Analyst               2,070 hours for  $201,274            $ 96.52/hr             $100.18/hr

             Junior Information Analyst              1,406 hours for  $ 68,746            $ 48.62/hr             $ 50.44/hr

             Information Analyst                     2,645 hours for  $140,740            $ 52.76/hr             $ 54.72/hr                                                     _____            ________

             Total Labor (both Sites)                6,381 hours for  $432,069 (Ceiling Price for Labor, Tasks 1.2 - 1.4)

             Estimated Other Direct Costs (ODCs)                      $ 25,754 (Estimated Cost for ODCs, Tasks 1.2 - 1.4)

             OPTION:  TASK 1.1 (Transparent Armor Research and Development)

             Labor (Government Site):             ________________________

             Senior Functional Analyst                 200 hours for  $ 19,304            $ 96.52/hr

             Junior Information Technologist           400 hours for  $ 19,448            $ 48.62/hr

             Information Analyst                       440 hours for  $ 23,214            $ 52.76/hr                                                       ___            ________

             Total Labor                             1,040 hours for  $ 61,966 (Ceiling Price for Labor, Option:  Task 1.1)

             Estimated ODCs                                           $  2,886 (Estimated Cost for ODCs, Option:  Task 1.1)
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             TASK 2 (Hybrid Dynavision Real-time Acquisition (HyDRA) Requirements Definition, Design, Fabrication,

             Integration, Testing and Analysis)

             Labor (Government Site):             _______________________

             Senior Functional Analyst                 420 hours for  $ 40,779            $ 96.52/hr             $100.18/hr

             Information Technologist                1,147 hours for  $ 66,415            $ 57.37/hr             $ 59.53/hr

             Junior Information Technologist         1,409 hours for  $ 68,969            $ 48.62/hr             $ 50.44/hr

             Senior Information Analyst                280 hours for  $ 19,450            $ 68.90/hr             $ 71.53/hr

             Information Analyst                       200 hours for  $ 10,615            $ 52.76/hr             $ 54.72/hr                                                     _____            ________

             Total Labor                             3,456 hours for  $206,228 (Ceiling Price for Labor, Task 2)

             Estimated ODCs                                           $ 71,915 (Estimated Cost for ODCs, Task 2)

A.6  BILLING     _______

     The Contractor shall bill the Government for labor hours performed under this Task Order in accordance with the labor

categories and hourly rates specified above.  The Contractor shall bill ODCs to the Government on a cost incurred basis

(no fee).  For the purposes of this Order, ODCs may include materials, supplies, shipping costs, Geodimeter rental charges,

Machine Shop use charges, Information System use charges, and travel expenses.  When appropriate, Procurement Burden and

General and Administrative (G&A) expenses on Procurement Burden, may be allocated to ODCs in accordance with the

Contractor's usual accounting practices consistent with Federal Acquisition Regulation (FAR), Subpart 31.2.

     The Contractor shall not use funding for Task 1 (i.e., funding for Tasks 1.2 through 1.4) to perform any Task 2 effort and

vice versa.  Further, the Contractor shall not use any funding for ODCs to provide labor hours and vice versa.

A.7  GOVERNMENT LIABILITY     ____________________

     The "Ceiling Prices for Labor" and the "Estimated Cost for ODCs," shown above in pargraph A.5, represent the maximum amount of

Government liability to the Contractor for labor hour and ODC costs for each Task (or group of tasks, in the case of Tasks 1.2

through 1.4).

A.8  PAYMENT     _______

     The Contractor shall submit monthly invoices for payment for work performed in the previous month.  The Contracting Officer's

Representative (COR) shall certify each voucher before payment.

A.9  INVOICE INSTRUCTIONS     ____________________

     On each billing document/invoice submitted for payment, the Contractor shall specify the appropriate CLIN/SubCLIN(s).

     Additionally, invoices must contain the following information:

     Name of Contractor

     Contract/Task Order No.

     Number of hours expended, hourly rate, labor category, Other Direct Costs, and total costs

     Period when effort was performed

A.10 REPRESENTATIONS AND CERTIFICATIONS     __________________________________

     The Contractor, by accepting this Task Order, reaffirms that the representations and certifications furnished under GSA Contract GS-

23F-8079H are current, correct and applicable for this Task Order DAAE07-01-F-L001.

                                               *** END OF NARRATIVE A 001 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001          DELIVERABLE SERVICE              ___________________

              SECURITY CLASS: Unclassified

The Contractor shall provide labor, supplies, and

travel, as necessary, to accomplish the Section C

Tasks 1.2 (DEUCE Survivability Cab), 1.3 (Tactical

Vehicle Survivability Demonstrators), and 1.4

(Mine Effects Gauge Apparatus Research &

Development) in accordance with subCLINs 0001AA,

0001AB, and 0001AC below.

The total amount of this CLIN is $391,577.  *

* Revised by Modification P00001

                              (End of narrative B001)

0001AA        SERVICES LINE ITEM                                                                           $        365,823.00              __________________                                                                            __________________

              NOUN: TRW CONTRACT-ENGR & TECH SPT

              PRON: E102C165EH    PRON AMD: 03    ACRN: AA

              AMS CD: 622601     DD

Labor for Section C Tasks 1.2 (DEUCE Survivability

Replacement Cab), 1.3 (Tactical Vehicle

Survivability Demonstrators), and 1.4 (Mine

Effects Gauge Apparatus Research & Development),

in accordance with the labor categories, hours,

and hourly rates specified in Section A.5a.  See  *

Sections A.6 through A.9, and G.3.1 for Invoice

and Payment Instructions.

The ceiling price for this subCLIN is $365,823.   *

* Revised by Modification P00001

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            22-DEC-2003

                            $       365,823.00
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0001AB        SERVICES LINE ITEM              __________________

              NOUN: TRW CONTRACT ENGR & TECH SPT

              PRON: E102C240EH    PRON AMD: 03    ACRN: AB

              AMS CD: 654804H0111DD

Labor for Section C Tasks 1.2 (DEUCE Survivability

Replacement Cab), 1.3 (Tactical Vehicle

Survivability Demonstrators), and 1.4 (Mine

Effects Gauge Apparatus Research & Development),

in accordance with the labor categories, hours,

and hourly rates specified in Section A.5a.  See  *

Sections A.6 through A.9, and G.3.1 for Invoice

and Payment Instructions.

The ceiling price for this subCLIN is $0.         *

* Revised by Modification P00001

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            22-DEC-2003

  7 17

DAAE07-01-F-L001 P00001

TRW INC.



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0001AC        SERVICES LINE ITEM                                                                           $         25,754.00              __________________                                                                            __________________

              NOUN: TRW CONTRACT ENGR & TECH SPT

              PRON: E112C120EH    PRON AMD: 04    ACRN: AC

              AMS CD: 622601     DD

Other Direct Costs (Supplies, Travel, Information

Systems, Procurement Burden, and General &

Administrative Expenses on the Procurement Burden

only, as necessary, to accomplish the Section C

Tasks 1.2 (DEUCE Survivability Replacement Cab),

1.3 (Tactical Vehicle Survivability

Demonstrators), and 1.4 (Mine Effects Gauge

Apparatus Research & Development).  See Sections

A.6 through A.9, and G.3.2 for Invoicing and

Payment Instructions.

The total estimated cost of this subCLIN is

$25,754.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            22-DEC-2003

                            $        25,754.00

0002          DELIVERABLE SERVICE              ___________________

              SECURITY CLASS: Unclassified

The Contractor shall provide labor, materials, and

travel, as necessary, to accomplish the Section C

Task 2 (Hybrid Dynavision Real-time Acquisition

(HyDRA) Requirements Definition, Design,

Fabrication, Integration, Testing, and Analysis)

The total amount of this CLIN is $230,027. *

* Revised by Modification P00001

                              (End of narrative B001)
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0002AA        SERVICES LINE ITEM                                                                           $        185,883.00              __________________                                                                            __________________

              NOUN: TRW CONTRACTOR ENG &TECH SPT

              PRON: E10CBREHEH    PRON AMD: 04    ACRN: AD

              AMS CD: 654649

              CUSTOMER ORDER NO: E10BRE2C015

Labor for Section C Task 2 (Hybrid Dynavision

Real-time Acquisition (HyDRA) Requirements

Definition, Design, Fabrication, Integration,

Testing, and Analysis), in accordance with the

labor categories, hours, and hourly rates

specified in Section A.5a.  See Section A.6     *

through A.9, and G.3.3 for Invoicing and

Payment Instructions.

The ceiling price for this subCLIN is $185,883. *

* Revised by Modification P00001

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            22-DEC-2003

                            $       185,883.00
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0002AB        SERVICES LINE ITEM                                                                           $         44,144.00              __________________                                                                            __________________

              NOUN: OTHER DIRECT COSTS ON THE TRW

              PRON: E10CBREIEH    PRON AMD: 03    ACRN: AD

              AMS CD: 654649

              CUSTOMER ORDER NO: E10BRE2C012EHEH

Other Direct Costs (Material, Supplies, Geodimeter

Rental, Machine Shop, Personal Computer (PC) and

Silicon Graphics Inc. (SGI) Use Charges, Travel

and Shipping Expenses, Procurement Burden,

General & Administrative (G&A) Expenses on the

Procurement Burden, and G&A Cost of Money (on

the Procurement Burden), as necessary, to

accomplish Section C Task 2 (Hybrid Dynavision

Real-time Acquisition (HyDRA) Requirements

Definition, Design, Fabrication, Integration,

Testing, and Analysis).  See Section A.6

through A.9 and G.3.4 for Invoicing and

Payment Instructions.

The total estimated cost of this subCLIN is

$44,144. *

* Revised by Modification P00001

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            22-DEC-2003

                            $        44,144.00
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SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

C.1.0  Purpose and Scope

           The Contractor, acting as an independent Contractor and not as an agent of the Government, shall perform the tasks below

supporting the U.S. Army Tank Automotive Research, Development and Engineering Center's (TARDEC's) Survivability Technology Area (STA)

in optimizing and integrating survivability enhancements onto wheeled and tracked vehicles.

C.1.1  Contractor Clearance

           By the start of the Task Order period of performance, the Contractor shall provide the necessary paperwork to obtain

clearance for their employees to enter TACOM and work on-site, and to access Government computers to generate work.

C.1.2  DEUCE Survivability Replacement Cab (Task 1.2)

           The Contractor shall use Government-supplied drawings and materials to perform the following tasks related to the DEUCE

Survivability Replacement Cab:

C.1.2.1  Fabricate DEUCE cab demonstrator components, assemble the exterior prototype cab components, and integrate the final assembled

prototype cab and component hardware into the DEUCE system platform.  Complete fabrication and assembly of the exterior cab components

within five (5) months after Task Order issuance.  Complete integration of prototype cab and component hardware into the DEUCE system

platform within seven (7) months after Task Order issuance.  The Government will make a DEUCE vehicle available to the Contractor for

use in accomplishing this effort.

C.1.2.2  Revise the Government's fabrication, assembly and integration drawing packages with changes arising from actual fabrication and

integration of the cab assembly and hardware components into the DEUCE system platform.  Deliver the revised drawing packages to the

Government within nine (9) months after Task Order issuance, in accordance with (IAW) Exhibit A, Contract Data Requirements List (CDRL,

DD Form 1423), Data Item No. A002 (Scientific and Technical Reports).

C.1.2.3  Provide a project briefing package, in the Contractor's own format, describing the accomplishment of Task 1.2.  Deliver this

briefing package to the Government within ten (10) months after Task Order issuance, IAW Exhibit A, CDRL, Data Item No. A004

(Presentation Material).

C.1.3  Tactical Vehicle Survivability Demonstrators (Task 1.3)

           The Contractor shall examine candidate technologies' potential for enhancing the survivability of a medium tactical vehicle's

crew cab and cargo/personnel carrying areas.  To accomplish this task, the Contractor shall do the following:

C.1.3.1  Conduct trade-off analyses of candidate technologies to optimize the survivability performance characteristics of a medium

tactical vehicle (FMTV).  The survivability performance characteristics include protection from infantry direct fire, overhead

artillery, overhead direct fire, anti-vehicular and anti-personnel mine, and bottom protection from unexploded ordinance.  At a minimum,

the Contractor shall consider the following objectives in selecting the candidate technologies:  (i) minimize space and weight claims to

allow air transportability of the vehicle system, (ii) optimize the cost and complexity of fabricating and installing components, and

(iii) optimize the ruggedness and shelf life of components, and ease of field/depot level maintenance and repair.

C.1.3.2  Provide a draft and final concept analysis report detailing the candidate survivability enhancements, including sketches of the

enhancements, and describe their perceived effect on vehicle system performance.  The report shall include the Contractor's

recommendations on which enhancements have the best potential to improve system survivability while minimizing adverse system

performance.  Provide the Government with the draft report within ninety (90) days after Task Order issuance.  The Government will have

twenty (20) working days to provide the Contractor with comments on the draft report.  The Contractor shall submit the final concept

analysis report within thirty (30) working days after the Contractor submits the draft report to the Government, IAW Exhibit A, CRDL,

Data Item No. A002 (Scientific and Technical Reports).

C.1.3.3  Use Government-provided engineering sketches and materials to fabricate full-scale prototype components and hardware of the

most promising survivability enhancements.  Deliver these prototype survivability enhancements to the Government within five (5) months

after Task Order issuance.

C.1.3.4  Use Government-provided drawings and materials to assemble and install the following components and hardware into a Government-

provided troop transport demonstrator:  insulation, flooring, electrical wiring, seating, seat hardware, auxiliary power unit (APU),

generator, heating, ventilation, and air conditioning (HVAC), and armor transparencies.  Complete the assembly and integration of all

components, except the armor transparencies, into the troop transport demonstrator within eight (8) months after Task Order issuance.

Complete installation of armor transparencies into the troop transport demonstrator within twelve (12) months after Task Order issuance.

C.1.3.5  Revise the Government-provided fabrication, assembly, and integration drawing packages with changes arising from actual

fabrication and integration of the troop transport demonstrator assembly and hardware components.  Deliver these revised drawing
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packages to the Government within thirty-four and one-half (34.5) months *  after Task Order issuance, IAW Exhibit A, CDRL, Data Item

No. A002 (Scientific and Technical Reports).

* Revised by Modification P00001

C.1.3.6  Provide a project briefing package, in the Contractor's own format, describing the accomplishment of Task 1.3.  Deliver the

briefing package to the Government within thirty-five and one-half (35.5) months *  after Task Order issuance, IAW Exhibit A, CDRL, Data

Item No. A004 (Presentation Material).

* Revised by Modification P00001

C.1.4  Mine Effects Gauge Apparatus (MEGA) Research and Development (Task 1.4)

           The Contractor shall perform the following efforts regarding the MEGA:

C.1.4.1  Attend all meetings of "The Technical Coordination Group" (TTCP), provide engineering and technical expertise regarding mine

characterization testing using the MEGA, and provide draft minutes of these meetings to the Government  within fifteen (15) working days

after the TTCP meetings.  The Government will have five (5) working days to provide the Contractor with comments on the draft meeting

minutes.  The Contractor shall submit the final meeting minutes within five (5) working days after receiving the Government's comments

on the draft minutes, IAW Exhibit A, CDRL, Data Item No. A003 (Conference Minutes).

C.1.4.2  Use Government-supplied drawings of the current MEGA to analyze and provide draft and final engineering design specifications

and drawings, in the Contractor's own format, for refurbishing and redesigning the MEGA to accommodate medium truck tire and wheel

assembly.  Provide the Government with the draft engineering design specifications and drawings within ninety (90) days after Task Order

issuance.  The Government will have five (5) working days to provide the Contractor with comments on the draft engineering design

specifications and drawings.  The Contractor shall submit the final engineering design specifications and drawings within ten (10)

working days after receiving the Government's comments on the draft specifications and drawings, IAW Exhibit A, CDRL, Data Item No. A002

(Scientific and Technical Reports).

C.1.4.3  Conduct MEGA test data collection at the Defense Research Establishment Suffield (DRES) test range at Suffield, Canada.

C.1.4.4  Prepare a draft and final MEGA program test report as input to the TTCP Program report.  This report shall include photographs

as well as charge characteristics, soil characteristics, test geometry, and all time histories of impulse, acceleration and load data

collected by the MEGA on individual tests.  Provide the draft report to the Government within thirty-four and one-half (34.5) months *

after Task Order issuance.  The Government will have fifteen (15) working days to provide the Contractor with comments on the draft

report.  The Contractor shall submit the final report within thirty-five and one-half (35.5) months *  after Task Order issuance, IAW

Exhibit A, CDRL,  Data Item No. A002 (Scientific and Technical Reports).

* Revised by Modification P00001

C.1.4.5  Develop a draft and final project briefing package, in the Contractor's own format, describing the accomplishment of Task 1.4.

Upon Government approval of the final briefing package, present the briefing at the TTCP Coordination meeting in Heidlberg, Germany.

Provide the draft briefing package to the Government within thirty-five (35) months *  after Task Order issuance.  The Government will

have ten (10) working days to provide the Contractor with comments on the draft briefing package.  The Contractor shall submit the final

briefing package within thirty-six (36) months *  after Task Order issuance, IAW Exhibit A, CDRL, Data Item No. A004 (Presentation

Material).

*Revised by Modification P00001

C.1.5  Transparent Armor Research and Development (Option - Task 1.1)

           Upon option exercise, the Contractor shall prepare and conduct transparent armor ballistic tests, analyze test data, and

provide reports of test results.  To accomplish this task, the Contractor shall do the following:

C.1.5.1  Attend and contribute to Integrated Process Team (IPT) meetings for test planning and test scheduling involving transparent

armor research and development.

C.1.5.2  Design, fabricate, and assemble two test fixtures for collecting data related to transparent armor testing. Initially, the

Contractor shall provide preliminary design concept sketches of two test fixtures for conducting transparent armor testing.  Upon

Government approval of the preliminary sketches, the Contractor shall submit final design concept sketches and material requirements to

fabricate the test fixtures.  Upon Government approval of the final sketches and material requirements, the Contractor shall fabricate

two test fixtures using Government-furnished materials and tools.  Provide the preliminary design concept sketches to the Government

within thirty (30) days after option exercise. The Government will have ten (10) working days to provide the Contractor with comments on

the preliminary design concept sketches.  The Contractor shall submit the final design concept sketches and material requirements within

sixty (60) days after option exercise, IAW Exhibit A, CDRL, Data Item No. A002 (Scientific and Technical Reports).  Deliver the two test
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fixtures to the Government within 60 days of the Government's approval of the final design sketches and material requirements.

C.1.5.3  Integrate the Government-provided targets into the ballistic test fixtures.

C.1.5.4  Prepare data collection ballistic range instrumentation prior to the test series, and inspect instrumentation operation between

each test.

C.1.5.5  Conduct test data collection, to include detailed impactor characteristics, barrel characteristics, environmental data, target

characteristics, orientation, in-flight penetrator performance, target impact characteristics, and event imagery.

C.1.5.6  Reduce raw ballistic test data and provide tabulated data.  This shall include target material response and captured imagery,

compiled for each individual test event.

C.1.5.7  Analyze the ballistic test data, and prepare a report detailing each individual test event.  Prepare a preliminary and final

test project report summarizing all test events.  Provide the preliminary test report to the Government within seven and one-half (7.5 )

months after Task Order issuance.  The Government will have ten (10) working days to provide the Contractor with comments on the

preliminary test report.  The Contractor shall submit the final test report within eight and one-half (8.5) months after Task Order

issuance IAW Exhibit A, CDRL, Data Item No. A002 (Scientific and Technical Reports).

C.1.6  Hybrid Dynavision Real-time Acquisition (HyDRA) Requirements Definition, Design, Fabrication, Integration, Testing, and Analysis

(Task 2)

C.1.6.1  HyDRA Requirements Definition and Analysis for Grizzly Integration (Sub-Task 2.1)         _________________________________________________________________________________

              The Contractor shall perform the following tasks related to defining and analyzing the requirements for integrating the

HyDRA into the Grizzly system:

C.1.6.1.1  Attend weekly PM Grizzly engineering group meetings by phone with United Defense L.P. (UDLP) and their subcontractors during

the HyDRA requirements definition phase, and provide engineering and technical expertise.

C.1.6.1.2  Identify requirements changes resulting from integrating the HyDRA System onto the Grizzly, and include these changes in the

draft HyDRA Subsystem Segment Specification (SSS).  Provide the draft SSS to the Government by 15 Jan 01, for the Grizzly System

Requirement Review (SRR), IAW Exhibit A, CDRL, Data Item No. A002 (Scientific and Technical Reports).

C.1.6.1.3  Discuss HyDRA impacts to system requirements in weekly engineering group meetings during the HyDRA requirements analysis

phase to develop the HyDRA Software Requirement Specification (SRS).  Provide a draft version of the HyDRA SRS to the Government by 15

Feb 01, for the Grizzly Software Design Review (SDR), IAW Exhibit A, CDRL, Data Item No. A002 (Scientific and Technical Reports).

C.1.6.2  HyDRA Preliminary Design for Grizzly Integration (Sub-Task 2.2)         _______________________________________________________________

              The Contractor shall perform the following tasks for developing a preliminary HyDRA design for Grizzly integration:

C.1.6.2.1  Attend weekly engineering group meetings by phone during the preliminary HyDRA design phase to identify details and develop

the final HyDRA SSS and SRS.  Deliver the final HyDRA SSS and SRS by 23 Feb 01, for the Grizzly HyDRA Preliminary Design Review (PDR),

IAW Exhibit A, CDRL, Data Item No. A002 (Scientific and Technical Reports).

C.1.6.2.2  Perform Computer Aided Design (CAD) development, finite element analysis, structural modal analysis and sensor algorithm

development during the preliminary HyDRA design rapid prototyping process to create a draft HyDRA Assembly Drawing Package (ADP) and a

draft HyDRA Software Design Document (SDD).  Deliver the draft ADP and draft SDD to the Government by 23 Feb 01, for the Grizzly HyDRA

PDR, IAW Exhibit A, CDRL, Data Item No. A002 (Scientific and Technical Reports).  Use the rapid prototype approach to generate and

deliver prototype HyDRA components to the Government by 23 Feb 01, for the Grizzly HyDRA PDR.

C.1.6.3  HyDRA Detailed Design for Grizzly Integration (Sub-Task 2.3)         ____________________________________________________________

              The Contractor shall perform the following tasks for developing a detailed HyDRA design for Grizzly Integration:

C.1.6.3.1  Provide CAD development of HyDRA components using AutoCAD/Mechanical Desktop, finite element analysis using MATLAB,

structural modal analysis using ANSYS, and sensor algorithm development using LabVIEW during the detailed design phase to develop the

HyDRA prototype mockups for the Grizzly system.

C.1.6.3.2  Develop and provide a final HyDRA ADP to the Government by 23 Apr 01, for the HyDRA Critical Design Review (CDR), IAW Exhibit

A, CDRL, Data Item No. A002 (Scientific and Technical Reports).

C.1.6.3.3  Provide the final HyDRA SDD, including sensor algorithms, to the Government by 23 Apr 01, for the HyDRA CDR, IAW Exhibit A,

CDRL, Data Item No. A002.
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C.1.6.3.4  Deliver prototype mockups developed during the detailed HyDRA design phase to the Government by 23 Apr 01, for the HyDRA CDR.

C.1.6.4  HyDRA Fabrication, Integration and Test on Grizzly (Sub-Task 2.4)         _________________________________________________________________

              The Contractor shall perform the following tasks for fabricating, integrating, and testing  HyDRA assemblies on Grizzly

prototypes:

C.1.6.4.1  Discuss HyDRA hardware and software interfaces to the Grizzly blade assembly in engineering integration meetings and perform

trade-off analysis of the final drawing package for integration of the HyDRA into the Grizzly.  Provide the trade-off analysis results

to the Government, within sixty (60) days after the CDR, IAW Exhibit A, CDRL, Data Item No. A002 (Scientific and Technical Reports).

C.1.6.4.2  Perform a structural modal analysis of the HyDRA component hardware assemblies to determine resonance frequencies of the

HyDRA hardware due to shock and vibration.  Provide the results of this analysis to the Government, within sixty (60) days after the

CDR, IAW Exhibit A, CDRL, Data Item No. A002 (Scientific and Technical Reports).

C.1.6.4.3  Fabricate two HyDRA prototype assemblies and modify one HyDRA prototype assembly (GFP) using the final HyDRA ADP, and

assemble one complete HyDRA prototype.  Deliver the complete HyDRA prototype to the Government by 23 Jul 01, for the HyDRA Test for

Readiness Review (TRR).

C.1.6.4.4  Integrate the complete HyDRA prototype onto the Grizzly prototype at the UDLP facility in York, PA.

C.1.6.4.5  Upon integrating the complete HyDRA prototype onto the Grizzly prototype, conduct field performance testing and perform HyDRA

hardware modifications during testing.

C.1.6.5  Data Reduction and Analysis of HyDRA on Grizzly (Sub-Task 2.5)         ______________________________________________________________

              The Contractor shall perform the following tasks relating to reducing and analyzing HyDRA data:

C.1.6.5.1  Perform download from field test data acquisition system and verify data collected during Grizzly shakedown testing.

C.1.6.5.2   Format raw HyDRA data from the Grizzly shakedown testing and prepare field test data acquisition output for MATLAB analysis.

C.1.6.5.3  Write scripts in MATLAB to accept formatted data and generate analysis for both HyDRA and support sensor data.

C.1.6.5.4  Provide a HyDRA sensor shakedown test report to the Government, based on the analysis of HyDRA data during testing, within

sixty (60) days after the completion of Grizzly shakedown testing, IAW Exhibit A, CDRL, Data Item No. A002 (Scientific and Technical

Reports).

C.1.6.6  PM Grizzly Test and Simulation Support (Sub-Task 2.6)         _____________________________________________________

              The Contractor shall perform the following test and simulation support for PM Grizzly:

C.1.6.6.1  Provide system test and evaluation input for quarterly Grizzly Test Integration Work Group (TIWG) meetings to include

presentation preparation, technical test expertise and action item follow up.

C.1.6.6.2  Use input from the TIWG meetings to maintain and update the Grizzly Test and Evaluation Master Plan (TEMP) through 15 Nov 01.

 Provide updated Grizzly TEMP to the Government by 15 Nov 01, IAW Exhibit A, CDRL, Data Item No. A002 (Scientific and Technical

Reports).

C.1.6.6.3  Maintain and update the Simulation Support Plan (SSP) until the end of Grizzly Shakedown Testing.  Provide the updated SSP to

the Government at the end of Grizzly Shakedown Testing, IAW Exhibit A, CDRL, Data Item No. A002 (Scientific and Technical Reports).

C.2 Performance and Cost Report

       The Contractor shall deliver a report monthly, starting thirty (30) days after Task Order issuance, IAW Exhibit A, CDRL, Data

Item No. A001 (Performance and Cost Report).

                                               *** END OF NARRATIVE C 001 ***
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SECTION F - DELIVERIES OR PERFORMANCE

F.1  DATA DELIVERABLES     _________________

     The Contractor shall deliver all data under this Task Order in accordance with the quantities and schedules specified in Exhibit A,

Contract Data Requirements List (DD Form 1423).

F.2  HARDWARE DELIVERABLES     _____________________

F.2.1  Task 1.3 (Tactical Vehicle Survivability Demonstrators) - Para C.1.3.3:  Deliver prototype survivability enhancements to the       ______________________________________________________________________

Government within five (5) months after Task Order issuance.

F.2.2  Option:  Task 1.1 (Transparent Armor Research and Development) - Para C.1.5.2:  Upon option exercise, deliver two (2) transparent       _____________________________________________________________________________

armor test fixtures to the Government within sixty (60) days of the Government's approval of the final design sketches and material

requirements.

F.2.3  Sub-Task 2.2 (Hybrid Dynavision Real-time Acquisition (HyDRA) Preliminary Design for Grizzly Integration) - Para C.1.6.2.2:       __________________________________________________________________________________________________________________________

Deliver prototype HyDRA components to the Government by 23 Feb 01, for the Grizzly HyDRA Preliminary Design Review (PDR).

F.2.4  Sub-Task 2.3 (HyDRA Detailed Design for Grizzly Integration) - Para C.1.6.3.4:  Deliver prototype mockups developed during the       _____________________________________________________________________________

detailed HyDRA design phase to the Government by 23 Apr 01, for the HyDRA Critical Design Review (CDR).

F.2.5  Sub-Task 2.4 (HyDRA Fabrication, Integration and Test on Grizzly) - Para C.1.6.4.3:  Deliver one (1) complete HyDRA prototype to       __________________________________________________________________________________

the Government by 23 Jul 01, for the HyDRA Test for Readiness Review (TRR).

F.3  UNFINISHED DATA AND HARDWARE     ____________________________

     The Contractor shall deliver all unfinished data and hardware (i.e., the work in progress) generated under this Task Order to

the Government upon completion or termination of this Task Order.  This would cover the potential scenario where the Contractor

expends available funding or the period of performance ends before the Contractor completes the Task Order.  See Exhibit A, CDRL,

Data Item No. A005, regarding data delivery.

F.4  PERIOD OF PERFORMANCE     _____________________

     The priod of performance for the Task Order, including the option period, is thirty (30) months *  from Task Order award.  Within

the  overall period of performance, the schedule for completing the various tasks is as follows:

F.4.1  Task 1.2 (DEUCE Survivability Replacement Cab):  22 Dec 00 through 22 Oct 01 (10 mos.)       ______________________________________________

F.4.2  Task 1.3 (Tactical Vehicle Survivability Demonstrators):  22 Dec 00 through 22 Dec 03 (36 mos.) *       _______________________________________________________

F.4.3  Task 1.4  (Mine Effects Gauge Apparatus (MEGA) Research and Development):  22 Dec 00 through 22 Dec 03 (36 mos.) *       ________________________________________________________________________

F.4.4  Option - Task 1.1 (Transparent Armor Research and Development):  Upon option exercise, Task 4 will last 9 mos.       ______________________________________________________________

F.4.5  Task 2 (HyDRA Requirements Definition, Design, Fabrication, Integration, Testing and Analysis):  22 Dec 00 through       ______________________________________________________________________________________________

22 Mar 02 (15 mos.)

* Revised by Modification P00001

                                               *** END OF NARRATIVE F 001 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

0001AA  E102C165EH             AA       1        $         376,000.00  $         -10,177.00            $         365,823.00

        622601     DD                 02C165

0001AB  E102C240EH             AB       1        $          56,069.00  $         -56,069.00            $               0.00

        654804H0111DD                 02C240

0002AA  E10CBREHEH             AD       1        $         206,228.00  $         -20,345.00            $         185,883.00

        654649                        0LSGCH

0002AB  E10CBREIEH             AD       1        $          71,915.00  $         -27,771.00            $          44,144.00

        654649                        0LSGCE

                                                                           _________________

                                                         NET CHANGE    $        -114,362.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   02040000006D7675P622601255Y  S20113                W56HZV           $         -10,177.00

Army                 AB        21   02040000006D6D10P654804255Y  S20113                W56HZV           $         -56,069.00

Army                 AD        21   02040000006D6D13P654649255X  S20113                W56HZV           $         -48,116.00                                                                                                          __________________

                                                                                          NET CHANGE    $        -114,362.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $         735,966.00              $        -114,362.00              $         621,604.00
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SECTION J - LIST OF ATTACHMENTS

    List of                                                                                         Number    List of                                                                                         Number

    Addenda                                   Title                                    Date        of Pages     Transmitted By    Addenda                                   Title                                    Date        of Pages     Transmitted By________________   ____________________________________________________________   _______________  ____________ _______________________________   ____________________________________________________________   _______________  ____________ _______________

Exhibit A          CONTRACT DATA REQUIREMENTS LIST (DD FORM 1423)                 12-AUG-2002      006
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Exhibit A

CONTRACT DATA REQUIREMENTS LIST (DD Form 1423)                                    Form Approval OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 440 hours per response, including the

time for retrieving instructions, searching existing data sources, gathering and maintaining the data needed, and

completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect

of this collection of information, including suggestions for reducing this burden to Department of Defense, Washington,

Suite 1204, Arlington, VA  22202-4302, and to the Office and Management and Budget, Paperwork Reduction Project (0704-

0188), Washington, DC  20503.  Please DO NOT RETURN your form to either of these addresses.  Send completed form to the

Government Issuing Contracting Officer for the Contract No. listed in Block E.

 A.  CONTRACT LINE ITEM NO.:  0003                       D.  SYSTEM/ITEM........:

 B.  EXHIBIT...............:  A                          E.  TASK ORDER NO......:  DAAE07-01-F-L001, issued under

                                                                                   GSA Contract No. GS-23F-8079H

 C.  CATEGORY..............:  Survivability Technology   F.  CONTRACTOR:........:  TRW, Inc., Systems Information

                                                                                   Technology Group

 1.  DATA ITEM NO..........:  A001

 2.  TITLE OF DATA ITEM....:  Performance and Cost Report

 3.  SUBTITLE..............:

 4.  AUTHORITY.............:  DI-FNCL-80912(T)

 5.  CONTRACT REFERENCE....:  Scope of Work (SOW), Section C.2

 6.  REQUIRING OFFICE......:  AMSTA-TR-R       9.  DIST. STATEMENT REQUIRED:            12.  DATE OF FIRST SUB:

                                                                                             See Block 16

 7.  DD250 REQ.............:  No              10.  FREQUENCY:  See Block 16             13.  DATE OF SUBS. SUB:

 8.  APP CODE..............:                  11.  AS OF DATE:                               See Block 16

14.  DISTRIBUTION                A.  ADDRESSES                              B.  COPIES:      DRAFT       FINAL

Gregory J. Wolfe, Contracting Officer's Representative (COR), E-mail:  WolfeG@tacom.army.mil               1

Robert Beardslee, Contract Specialist, E-mail:  beardslr@tacom.army.mil                                    1

Nina Markel, Administrative Contracting Officer, E-mail:  nmarkel@dcmde.dcma.mil                           1                                                                                                           _

                                                                            15.  TOTAL:                    3

16.  REMARKS:  The Contractor shall deliver a report monthly, starting thirty (30) days after the task order award

date, in accordance with (IAW) Data Item Description (DID) FNCL-80912 (Performance and Cost Report), tailored as

follows:  Besides the data required by DID FNCL-80912, the Contractor shall describe the work progress to date,

and shall provide a schedule of planned work activities for the following monthly period.  The Contractor shall

also identify the number of dollars expended on material and travel during the previous monthy.  Submit reports

electronically, in the Contractor's format.  The files shall be MS Windows 95/MS Office 97 Professional software

compatible.  Available methods of delivery are as follows:  electronic mail, file transfer protocol, 3.5 HD

floppy disk, CD ROM, or IOMEGA Zip Disk or Jaz.  The COR is responsible for accepting or rejecting the

Contractor's Progress, Status, and Management Reports.  See DID DI-FNCL-80912, at the internet address below,

for instructions on completing the required report.

                              http://astimage.daps.dla.mil/docimages/0001\49\93\DI80912.PD6

17.  PRICE GROUP:                                                                 18.  ESTIMATED TOTAL PRICE:

  1
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 1.  DATA ITEM NO..........:  A002

 2.  TITLE OF DATA ITEM....:  Scientific and Technical Reports

 3.  SUBTITLE..............:

 4.  AUTHORITY.............:  DI-MISC-80711

 5.  CONTRACT REFERENCE....:  See the applicable SOW paragraphs in Block 16 below

 6.  REQUIRING OFFICE......:  AMSTA-TR-R       9.  DIST. STATEMENT REQUIRED:            12.  DATE OF FIRST SUB:

                                                                                             See Block 16

 7.  DD250 REQ.............:  No              10.  FREQUENCY:  See Block 16             13.  DATE OF SUBS. SUB:

 8.  APP CODE..............:                  11.  AS OF DATE:                               See Block 16

14.  DISTRIBUTION                A.  ADDRESSES                              B.  COPIES:      DRAFT       FINAL

Gregory J. Wolfe, Contracting Officer's Representative (COR), E-mail:  WolfeG@tacom.army.mil   1           1

Defense Technical Information Center (DTIC), E-mail:  tr@dtic.mil                                          1                                                                                                           _

                                                                            15.  TOTAL:                    2

16.  REMARKS:  The Contractor shall submit "Scientific and Technical Reports" to the Government IAW the following

schedule:

     Task 1.2 (DEUCE Survivability Replacement Cab) - Para C.1.2.2:  Deliver the revised fabrication, assembly,     _____________________________________________________________

and integration drawing packages within nine (9) months after Task Order issuance.  The Government will have

ten (10) working days to accept or reject the revised drawing packages.

     Task 1.3 (Tactical Vehicle Survivability Demonstrators) - Para C.1.3.2:  Deliver the draft concept analysis     ______________________________________________________________________

report within ninety (90) days after Task Order issuance.  The Government will have twenty (20) working days to

provide the Contractor with comments on the draft concept analysis report.  The Contractor shall submit the

final concept analysis report within ten (10) working days after receiving the Government's comments regarding

the draft concept analysis report.  The Government will have ten (10) working days to accept or reject the final

concept analysis report.

     Task 1.3 - Para C.1.3.5:  Deliver the revised fabrication, assembly, and integration drawing packages within     _______________________

thirty-four and one-half (34.5) months after Task Order issuance.  The Government will have fifteen (15) working   *

days to accept or reject the revised drawing packages.

* Revised by Modification P00001

     Task 1.4 (Mine Effects Gauge Apparatus (MEGA) Research and Development) - Para C.1.4.2:  Deliver the draft     ______________________________________________________________________________________

engineering design specifications and drawings within ninety (90) days after Task Order issuance.  The Government

will have five (5) working days to provide the Contractor with comments on the draft engineering design

specifications and drawings.  The Contractor shall submit the final engineering design specifications and

drawings within ten (10) working days after receiving the Government's comments regarding the draft engineering

design specifications and drawings.  The Government will have five (5) working days to accept or reject the final

engineering design specifications and drawings.

     Task 1.4 - Para C.1.4.4:  Deliver the draft MEGA program test report to the Government within thirty-four     *     _______________________

and one-half (34.5) months after Task Order issuance.  The Government will have fifteen (15) working days to       *

provide the Contractor with comments on the draft report.  The Contractor shall submit the final report within     *

thirty-five and one-half (35.5) months after Task Order issuance.  The Government will have fifteen (15) working   *

days to accept or reject the final report.                                                                         *

* Revised by Modification P00001

     Task 1.1 (Option) (Transparent Armor Research and Development) - Para C.1.5.2:  Upon option exercise,     _____________________________________________________________________________

deliver the preliminary design concept sketches within thirty (30) days after option exercise.  The Government

will have ten (10) working days to provide the Contractor with comments on the preliminary design concept

sketches.  The Contractor shall submit the final design concept sketches within sixty (60) days after option

exercise.  The Government will have five (5) working days to accept or reject the final design concept sketches.

    Task 1.1 (Option) - Para C.1.5.7:  Upton option exercise, deliver the preliminary test report seven and    ________________________________
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one-half (7.5) months after option exercise.  The Government will have fifteen (15) working days to provide

the Contractor with comments on the preliminary test report.  The Contractor shall submit the final test

report within eight and one-half (8.5) months after Task Order issuance.  The Government will have five (5)

working days to accept or reject the final report.

    Task 2 (Hybrid Dynavision Real-time Acquisition (HyDRA) Requirements Definition, Design, Fabrication,    _____________________________________________________________________________________________________

Integration, Testing and Analysis) - Para C.1.6.1.2:  Provide the draft Subsystem Segment Specification___________________________________________________

(SSS) to the Government by 15 Jan 01, for the Grizzly System Requirement Review (SRR).  The Government has

ten (10) working days to accept or reject the draft SSS.

    Task 2 - Para C.1.6.1.3:  Provide the draft version of the HyDRA Software Requirement Specification (SRS) by    _______________________

15 Feb 01, for the Grizzly Software Design Review (SDR).  The Government has ten (10) working days to accept or

reject the draft HyDRA SRS.

    Task 2 - Para C.1.6.2.1:  Deliver the final HyDRA SSS and SRS by 23 Feb 01, for the Grizzly HyDRA Preliminary    _______________________

Design Review (PDR), scheduled on or about 23 Jan 01.  The Government has ten (10) working days to accept or

reject the final HyDRA SSS and SRS.

    Task 2 - Para C.1.6.2.2:  Deliver the draft HyDRA Assembly Drawing Package (ADP) and draft HyDRA Software    _______________________

Design Document (SDD) by 23 Feb 01, for the Grizzly HyDRA PDR.  The Government has ten (10) working days to

accept or reject the draft HyDRA ADP and SDD.

    Task 2 - Para C.1.6.3.2:  Deliver the final HyDRA ADP by the HyDRA Critical Design Review (CDR), scheduled    _______________________

on or about 23 Mar 01.  The Government has ten (10) working days to accept or reject the final HyDRA ADP.

    Task 2 - Para C.1.6.3.3:  Deliver the final HyDRA SDD, including sensor algorithms, by 23 Apr 01, for the    _______________________

HyDRA CDR.  The Government has ten (10) working days to accept or reject the final HyDRA SDD.

    Task 2 - Para C.1.6.4.1:  Provide the trade-off analysis results within sixty (60) days after the CDR.    _______________________

 The Government has ten (10) working days to accept or reject the trade-off analysis results.

    Task 2 - Para C.1.6.4.2:  Provide the results of the structural modal analysis within sixty (60) days after    _______________________

the CDR.  The Government has ten (10) working days to accept or reject the structural modal analysis.

    Task 2 - Para C.1.6.5.4:  Provide a HyDRA sensor shakedown test report within sixty (60) days after the    _______________________

completion of Grizzly shakedown testing.  The Government has ten (10) working days to accept or reject the HyDRA

sensor shakedown test report.

    Task 2 - Para C.1.6.6.2:  Provide the updated Grizzly Test and Evaluation Master Plan (TEMP) by 15 Nov 01.  The    _______________________

Government has ten (10) working days to accept or reject the updated Grizzly TEMP.

    Task 2 - Para C.1.6.6.3:  Provide the updated Simulation Support Plan (SSP) at the end of the Grizzly Shakedown    _______________________

Testing.  The Government has ten (10) working days to accept or reject the updated SSP.

    The COR is responsible for reviewing and accepting or rejecting the draft and final reports.  At the completion

of each Task, the Contractor shall consolidate the approved final data deliverables for that Task into a package,

and send the entire package in .pdf format to DTIC, with a completed Standard Form (SF) 293 (Report Documentation

Page) cover sheet.  Submit reports electronically, in the Contractor's format.  The files shall be MS Windows 95/

MS Office 97 Professional software compatible.  Available methods of delivery are as follows:  electronic mail,

file transfer protocol, 3.5 HD floppy disk, CD ROM, or IOMEGA Zip Dik or Jaz.  See the data item description

(DI-MISC-80711), at the internet address below, for guidance on completing the required report.

                              http://astimage.daps.dla.mil/docimages/0001\48\74\W0293W.PD9

     You may download the SF 298 from the following internet address:

                              http://web1.whs.osd.mil/icdhome/SFEFORMS.HTM

17.  PRICE GROUP:                                                                 18.  ESTIMATED TOTAL PRICE:
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 1.  DATA ITEM NO..........:  A003

 2.  TITLE OF DATA ITEM....:  Conference Minutes

 3.  SUBTITLE..............:  Phase I, Meeting Minutes

 4.  AUTHORITY.............:  DI-ADMN-81250A

 5.  CONTRACT REFERENCE....:  See the applicable SOW paragraphs in Block 16 below

 6.  REQUIRING OFFICE......:  AMSTA-TR-R       9.  DIST. STATEMENT REQUIRED:            12.  DATE OF FIRST SUB:

                                                                                             See Block 16

 7.  DD250 REQ.............:  No              10.  FREQUENCY:  See Block 16             13.  DATE OF SUBS. SUB:

 8.  APP CODE..............:                  11.  AS OF DATE:                               See Block 16

14.  DISTRIBUTION                A.  ADDRESSES                              B.  COPIES:      DRAFT       FINAL

Gregory J. Wolfe, Contracting Officer's Representative (COR), E-mail:  WolfeG@tacom.army.mil   1           1                                                                                                           _

                                                                            15.  TOTAL:        1           1

16.  REMARKS:  The Contractor shall submit the following deliverables:

     Task 1.4 (Mine Effects Gauge Apparatus (MEGA) Research and Development - Para C.1.4.1:  Provide draft meeting     _____________________________________________________________________________________

minutes within fifteen (15) working days after each meeting of "The Technical Coordination Group (TCCP)."  The

Government will have five (5) working days to provide the Contractor with comments on the draft meeting notes.  The

Contractor shall submit the final meeting minutes within five (5) working days after receiving the Government's

comments on the draft meeting minutes.  The Government has three (3) working days to accept or reject the final

meeting minutes.

     The COR is responsible for reviewing and accepting or rejecting the draft and final minutes.  Submit TCCP

meeting minutes electronically, in the Contractor's format.  The files shall be MS Windows 95/ MS Office 97

Professional software compatible.  Available methods of delivery are as follows:  electronic mail, file transfer

protocol, 3.5 HD floppy disk, CD ROM, or IOMEGA Zip Disk or Jaz.  See the data item description (DI-ADMN-81250A),

at the internet address below, for instructions on completing the required meeting minutes.

                        http://astimage.daps.dla.mil/docimages/0001\73\96\81250A.PD2

17.  PRICE GROUP:                                                                 18.  ESTIMATED TOTAL PRICE:
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 1.  DATA ITEM NO..........:  A004

 2.  TITLE OF DATA ITEM....:  Presentation Material

 3.  SUBTITLE..............:

 4.  AUTHORITY.............:  DI-ADMN-81373

 5.  CONTRACT REFERENCE....:  See the applicable SOW paragraphs in Block 16 below

 6.  REQUIRING OFFICE......:  AMSTA-TR-R       9.  DIST. STATEMENT REQUIRED:            12.  DATE OF FIRST SUB:

                                                                                             See Block 16

 7.  DD250 REQ.............:  No              10.  FREQUENCY:  See Block 16             13.  DATE OF SUBS. SUB:

 8.  APP CODE..............:                  11.  AS OF DATE:                               See Block 16

14.  DISTRIBUTION                A.  ADDRESSES                              B.  COPIES:      DRAFT       FINAL

Gregory J. Wolfe, Contracting Officer's Representative (COR), E-mail:  WolfeG@tacom.army.mil   1           1                                                                                                           _

                                                                            15.  TOTAL:        1           1

16.  REMARKS:  The Contractor shall submit the following presentation material to the Government:

     Task 1.2 (DEUCE Survivability Replacement Cab) - Para C.1.2.3:  Deliver the briefing package within ten     _____________________________________________________________

(10) months after Task Order issuance.  The Government has ten (10) working days to accept or reject the briefing

package.

     Task 1.3 (Tactical Vehicle Survivability Demonstrators) - Para C.1.3.6:  Deliver the briefing package within     ______________________________________________________________________

thirty-five and one-half (35.5) months after Task Order issuance.  The Government has ten (10) working days to      *

accept or reject the briefing package.

     Task 1.4 (Mine Effects Gauge Apparatus (MEGA) Research and Development) - Para C.1.4.5:  Deliver the draft     ______________________________________________________________________________________

briefing package within thirty-five (35) months after Task Order issuance.  The Government will have ten (10)       *

working days to provide the Contractor with comments on the draft briefing package.  The Contractor shall submit

the final briefing package within thirty-five and three-fourths (35.75) months after Task Order issuance.  The      *

Government has three (3) working days to accept or reject the final briefing package.

     The COR is responsible for reviewing and accepting or rejecting the draft and final presentation material.

Submit reports electronically, in the Contractor's format.  The files shall be MS Windows 95/MS Office 97

Professional software compatible.  Available methods of devliery are as follows:  electronic mail, file

transfer protocol, 3.5 HD floppy disk, CD ROM, or IOMEGA Zip Disk or Jaz.  See the data item description

(DI-ADMN-81373), at the internet address below, for instructions on completing the required presentation

material.

                      http://astimage.daps.dla.mil/docimages/0001\58\88\81373.PD2

* Revised by Modification P00001
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 1.  DATA ITEM NO..........:  A005

 2.  TITLE OF DATA ITEM....:  All Unfinished Data

 3.  SUBTITLE..............:

 4.  AUTHORITY.............:

 5.  CONTRACT REFERENCE....:  F.3

 6.  REQUIRING OFFICE......:  AMSTA-TR-R       9.  DIST. STATEMENT REQUIRED:            12.  DATE OF FIRST SUB:

                                                                                             See Block 16

 7.  DD250 REQ.............:  No              10.  FREQUENCY:  See Block 16             13.  DATE OF SUBS. SUB:

 8.  APP CODE..............:                  11.  AS OF DATE:                               See Block 16

14.  DISTRIBUTION                A.  ADDRESSES                              B.  COPIES:      DRAFT       FINAL

Gregory J. Wolfe, Contracting Officer's Representative (COR), E-mail:  WolfeG@tacom.army.mil               1                                                                                                           _

                                                                            15.  TOTAL:                    1

16.  REMARKS:  The Contractor shall deliver all unfinished data (i.e., the work in progress) generated

under this Task Order to the Government upon completion or termination of this Task Order.  This would

cover the potential scenario where the Contractor expends available funding or the period of

performance ends before the Contractor completes the Task Order.  Submit all unfinished data

electronically, in the Contractor's format.  The files shall be MS Windows 95/MS Office 97 Professional

software compatible.  Available methods of delivery are as follows:  electronic mail, file transfer

protocol, 3.5 HD floppy disk, CD ROM, or IOMEGA Zip Disk or Jaz.

17.  PRICE GROUP:                                                                 18.  ESTIMATED TOTAL PRICE:
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